COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/24/2005

ESTIMATE SUMMARY 12:12:06
CONTID: C13535 ESTIMATE NO: 0008 PROG SPEC YR:1999
PCN: 13535-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 205.0 DAYS TIME ALLOW: 10/15/2( FIXED COMPLETION DAT
FRUITA TO CLIFTON PERCENT TIME: 95.79 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
PROJECT NO: IM 0701-157
FRUITA TO CLIFTON
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 02/23/2005 DATE TIME STARTED 03/16/2004
2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN 03/18/2004
DATE AWARDED 03/01/2004 DATE TIME STOPPED 10/06/2004
DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED 10/06/2004
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,661,814.17 PARTICIPATING $ 7,633,057.12 $ 0.00
AWARD PROJECT AMT: S  7,817,860.78 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.62% TOTAL EARNINGS 7,633,057.12 0.00
FUNDS AVAILABLE: $ 28,757.05 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,633,057.12 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,661.82 54,292.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,625,395.30 54,292.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,625,395.30 54,292.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 54,292.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 63,450.000 63,450.000
SY 0.000 0.00
1.25000 63,450.000 79,312.50
0010 202-01300 *REMOVAL OF END ANCHORAGE 66.000 66.000
EACH 0.000 0.00
125.00000 66.000 8,250.00
0015 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,851.000 3,851.000
cY 0.000 0.00
13.00000 3,851.000 50,063.00
0020 203-01500 BLADING 105.000 105.000
HOUR 0.000 0.00
85.00000 105.000 8,925.00
0025 210-04030 *MODIFY GUARDRAIL 1,909.000 1,909.000
LF 0.000 0.00
9.80000 1,909.000 18,708.20
0030 210-04200 *ADJUST GUARDRAIL 25,969.000 25,969.000
LF 0.000 0.00
2.55000 25,969.000 66,220.95
0035 304-06000 AGGREGATE BASE COURSE (CLASS 6) 238.060 238.060
TON 0.000 0.00
12.25000 238.060 2,916.24
0040 304-07000 AGGREGATE BASE COURSE (CLASS 7) 12,446.280 12,446.280
TON 0.000 0.00
10.00000 12,446.280 124,462.80
0045 307-00000 *HYDRATED LIME 2,071.620 2,071.620
TON 0.000 0.00
100.00000 2,071.620 207,162.00
0050 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 261.830 261.830
TON 0.000 0.00
55.00000 261.830 14,400.65
0055 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) CHANGE 70,423.760 70,423.760
ORDER #3
TON 0.000 0.00
18.65000 70,423.760 1,313,403.12
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PCN: 13535-BID ESTIMATE RUN
PROJECT: IM 0701-157 ESTIMATE NO: 0008

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 0.000
TON 0.000 0.00
6.75000 0.000 0.00
0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 0.000
TON 0.000 0.00
5.75000 0.000 0.00
0060 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 638,113.000 638,113.000
sy 0.000 0.00
1.43000 638,113.000 912,501.59
0065 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 3,589.080 3,589.080
ORDER #3
TON 0.000 0.00
255.00000 3,589.080 915,215.40
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 27,384.000 27,384.000
GAL 0.000 0.00
1.00000 27,384.000 27,384.00
0075 411-90040 RECYCLING AGENT 1,104,191.000 1,104,191.000
GAL 0.000 0.00
1.40000 1,104,191.000 1,545,867.40
0080 518-03000 *SAWING AND SEALING BRIDGE JOINT 522.000 522.000
LF 0.000 0.00
5.00000 522.000 2,610.00
0085 606-01340 *END ANCHORAGE TYPE 3D 11.000 11.000
EACH 0.000 0.00
525.00000 11.000 5,775.00
0090 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,785.00000 2.000 7,570.00
0095 606-02005 *END ANCHORAGE (FLARED) 57.000 57.000
EACH 0.000 0.00
1,300.00000 57.000 74,100.00
0100 614-80387 *RUMBLE STRIP (GRINDING) 281,199.000 281,199.000
LF 0.000 0.00
0.09000 281,199.000 25,307.91
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PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
14,000.00000 1.000 14,000.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
280,675.00000 1.000 280,675.00
0115 627-00005 *EPOXY PAVEMENT MARKING 1,382.000 1,382.000
GAL 0.000 0.00
48.00000 1,382.000 66,336.00
0120 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 734.000 734.000
(XWALK-STOPLINE
SF 0.000 0.00
8.50000 734.000 6,239.00
0125 630-00000 *FLAGGING 10,248.000 10,248.000
HOUR 0.000 0.00
18.00000 10,248.000 184,464.00
0130 630-00007 *TRAFFIC CONTROL INSPECTION 54.000 54.000
DAY 0.000 0.00
50.00000 54.000 2,700.00
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 142.000 142.000
DAY 0.000 0.00
275.00000 142.000 39,050.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000
EACH 0.000 0.00
33.00000 39.000 1,287.00
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 133.000
EACH 0.000 0.00
33.00000 133.000 4,389.00
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 46.000
EACH 0.000 0.00
33.00000 46.000 1,518.00
0155 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 4.000 4.000
TYPE)
EACH 0.000 0.00

550.00000 4.000 2,200.00
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PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80359 *PORTABLE MESSAGE SIGN PANEL 194.000 194.000
DAY 0.000 0.00
65.00000 194.000 12,610.00
0165 630-80360 *DRUM CHANNELIZING DEVICE 483.000 483.000
EACH 0.000 0.00
33.00000 483.000 15,939.00
0170 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 30.000
EACH 0.000 0.00
33.00000 30.000 990.00
0175 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 26.000
EACH 0.000 0.00
33.00000 26.000 858.00
0180 630-80380 *TRAFFIC CONE 700.000 700.000
EACH 0.000 0.00
7.00000 700.000 4,900.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 28,756.860 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70021 F/A OJT DELETED PER 105 - 12 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT PILOT DELETED PER 105 - 39 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT 91,796.080 91,796.080
FA 0.000 0.00
1.00000 91,796.080 91,796.08
0205 700-70028 F/A ESB PROGRAM DELETED PER 105 - 12 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 630-00001 PILOT CAR OPERATION CHANGE ORDER #2 85.000 85.000
HOUR 0.000 0.00
40.00000 85.000 3,400.00
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PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 403-34801 HBP (GR SX) (100) LEVELING TONS CO #3 37,966.390 37,966.390
TON 0.000 0.00
22.37000 37,966.390 849,308.14
0550 411-03354 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 2,002.640 2,002.640
TON 0.000 0.00
170.00000 2,002.640 340,448.80
0555 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING -1,773.000 -1,773.210
AGENT CO #004
DOL 0.000 0.00
1.00000 -1,773.210 -1,773.21
0560 606-00710 *GDRAIL TY 7 (STY CA) EXIT 37 GUARDRAIL CHANGES 302.000 302.000
LF 0.000 0.00
49.00000 302.000 14,798.00
0565 606-01370 TRANSITION TY 3G EXIT 37 GUARDRAIL CHANGES 2.000 2.000
EACH 0.000 0.00
1,550.00000 2.000 3,100.00
0570 614-72878 DETECT AMP (LOOP) (4) MODIFICATION TRAFFIC DETECTION 2.000 2.000
LOOPS CO #8
EACH 0.000 0.00
970.00000 2.000 1,940.00
0575 613-04100 ELECT SYSTEM MODS LUMP SUM MODIFICATION OF ELECTRICAL 1.060 1.060
JUNCTION BOX
LS 0.000 0.00
5,000.00000 1.060 5,300.00
0585 900-00014 ADDED ITEM (LUMP SUM)/ SETTLEMENT OF CLAIM C.M.O. NO. 1.000 1.000
011
LS 0.000 0.00
8,908.00000 1.000 8,908.00
0590 900-00006  ADDED ITEM (DOLLAR)/ CO 13 PENALTIES FOR OVERWEIGHT 0.000 0.000
TRUCKS - VARIOUS MATERIALS
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 7,394,293.64 S 0.00$ 7,365,536.57
CAT NO0201 SAFETY
0215 202-00001 *REMOVAL OF STRUCTURE DELETED PER 105 - 39 0.000 0.000
EACH 0.000 0.00

800.00000 0.000 0.00
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PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0220 202-00023 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0225 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 32.000
sy 0.000 0.00
50.00000 32.000 1,600.00
0230 202-00035 REMOVAL OF PIPE 72.000 72.000
LF 0.000 0.00
9.00000 72.000 648.00
0235 202-00090 REMOVAL OF DELINEATOR 734.000 734.000
EACH 0.000 0.00
6.00000 734.000 4,404.00
0240 202-00200 REMOVAL OF SIDEWALK 32.000 32.000
sy 0.000 0.00
5.00000 32.000 160.00
0245 202-00203 REMOVAL OF CURB AND GUTTER 97.000 97.000
LF 0.000 0.00
2.00000 97.000 194.00
0250 202-00220 REMOVAL OF ASPHALT MAT 444.000 444.000
sy 0.000 0.00
3.00000 444.000 1,332.00
0255 202-00810 *REMOVAL OF GROUND SIGN 4.000 4.000
EACH 0.000 0.00
50.00000 4.000 200.00
0260 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 725.000 725.000
LF 0.000 0.00
3.00000 725.000 2,175.00
0265 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,992.000 2,992.000
cy 0.000 0.00
13.00000 2,992.000 38,896.00
0270 203-01597 *POTHOLING 25.000 25.000
HOUR 0.000 0.00
180.00000 25.000 4,500.00
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PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0275 208-00005 EROSION LOG 420.000 420.000
LF 0.000 0.00
6.00000 420.000 2,520.00
0280 210-00001 *RESET STRUCTURE (SIGN) 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0285 210-00750 *RESET LIGHT STANDARD 6.000 6.000
EACH 0.000 0.00
325.00000 6.000 1,950.00
0290 210-00810 *RESET GROUND SIGN 24.000 24.000
EACH 0.000 0.00
200.00000 24.000 4,800.00
0295 210-00815 *RESET SIGN PANEL DELETED PER 105 - 39 0.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0300 210-00858 *RESET PEDESTAL POLE 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0305 210-01130 *RESET GUARDRAIL TYPE 3 663.000 663.000
LF 0.000 0.00
18.75000 663.000 12,431.25
0310 210-04000 *ADJUST STRUCTURE 2.000 2.000
EACH 0.000 0.00
535.00000 2.000 1,070.00
0315 212-00006 *SEEDING (NATIVE) 5.000 5.000
ACRE 0.000 0.00
400.00000 5.000 2,000.00
0320 213-00003 *MULCHING (WEED FREE) 5.000 5.000
ACRE 0.000 0.00
580.00000 5.000 2,900.00
0325 213-00061 *MULCH TACKIFIER 750.000 750.000
1B 0.000 0.00

2.25000 750.000 1,687.50



CONTID: C13535 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0330 304-01000 AGGREGATE BASE COURSE (CLASS 1) DELETED PER 105 - 39 0.000 0.000
TON 0.000 0.00
12.25000 0.000 0.00
0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,701.950 2,701.950
TON 0.000 0.00
12.25000 2,701.950 33,098.89
0340 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 5.190 5.190
TON 0.000 0.00
55.00000 5.190 285.45
0345 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 1,019.240 1,019.240
TON 0.000 0.00
18.65000 1,019.240 19,008.83
0350 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 53.970 53.970
TON 0.000 0.00
170.00000 53.970 9,174.90
0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 240.000 240.000
GAL 0.000 0.00
1.00000 240.000 240.00
0360 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 390.000 390.000
sy 0.000 0.00
15.00000 390.000 5,850.00
0365 507-00000 *CONCRETE SLOPE AND DITCH PAVING 3.800 3.800
cY 0.000 0.00
380.00000 3.800 1,444.00
0370 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 3.000
TON 0.000 0.00
235.00000 3.000 705.00
0375 601-03030 *CONCRETE CLASS D (BOX CULVERT) 9.800 9.800
cY 0.000 0.00
640.00000 9.800 6,272.00
0380 602-00000 *REINFORCING STEEL 2,174.000 2,174.000
1B 0.000 0.00
0.70000 2,174.000 1,521.80
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PCN: 13535-BID ESTIMATE RUN 02/24/2005
PROJECT: IM 0701-157 ESTIMATE NO: 0008 12:12:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY

0385 603-01120 *12 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
70.00000 24.000 1,680.00
0390 603-01240 *24 INCH REINFORCED CONCRETE PIPE DELETED PER 105 - 39 0.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0395 603-10120 *12 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
60.00000 40.000 2,400.00
0400 603-10240 *24 INCH CORRUGATED STEEL PIPE 4.000 4.000
LF 0.000 0.00
110.00000 4.000 440.00
0405 603-30012 *12 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0410 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
235.00000 1.000 235.00
0415 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0420 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 750.000 750.000
LF 0.000 0.00
12.80000 750.000 9,600.00
0425 608-00000 *CONCRETE SIDEWALK 9.000 9.000
sy 0.000 0.00
40.00000 9.000 360.00
0430 608-00010 *CONCRETE CURB RAMP 17.000 17.000
sy 0.000 0.00
90.00000 17.000 1,530.00
0435 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 60.000 60.000
LF 0.000 0.00

15.00000 60.000 900.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0440 609-60011 CURB TYPE 6 (SECTION M) 476.000 476.000
LF 0.000 0.00
5.00000 476.000 2,380.00
0445 612-00001 *DELINEATOR (TYPE I) 951.000 951.000
EACH 0.000 0.00
15.00000 951.000 14,265.00
0450 612-00002 *DELINEATOR (TYPE IT) 101.000 101.000
EACH 0.000 0.00
18.00000 101.000 1,818.00
0455 612-00003 *DELINEATOR (TYPE III) 48.000 48.000
EACH 0.000 0.00
21.00000 48.000 1,008.00
0460 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 388.000 388.000
LF 0.000 0.00
6.50000 388.000 2,522.00
0465 613-07026 *PULL BOX (16"X24"X12") DEEP 4.000 4.000
EACH 0.000 0.00
435.00000 4.000 1,740.00
0470 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,650.00000 1.000 1,650.00
0475 613-40000 *CONCRETE FOUNDATION PAD 6.000 6.000
EACH 0.000 0.00
775.00000 6.000 4,650.00
0480 614-00011 *SIGN PANEL (CLASS I) 12.000 12.000
SF 0.000 0.00
16.50000 12.000 198.00
0485 614-01502 *STEEL SIGN POST (2 INCH ROUND) 32.000 32.000
LF 0.000 0.00
16.50000 32.000 528.00
0490 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000 0.000
PER 105 - 39
LF 0.000 0.00
38.00000 0.000 0.00
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CAT NO0201 SAFETY

0495 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 4.000
EACH 0.000 0.00
650.00000 4.000 2,600.00
0500 614-72895 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 1.000
EACH 0.000 0.00
7,100.00000 1.000 7,100.00
0505 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
305.00000 2.000 610.00
0510 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0515 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 203.000 203.000
(WORD-SYMBOL)
SF 0.000 0.00
10.35000 203.000 2,101.05
0520 700-70034 F/A PROOF ROLLING / DELETED PER 105 - 39 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY DROP-INLETS @ CLIFTON 1.000 1.000
INTER. C.M.0.10 REF. NO. 0580
LS 0.000 0.00
1,756.86000 1.000 1,756.86
CAT 0201 CURRENT AMT $ 236,520.53 $ 0.00$ 236,520.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0525 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0530 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0535 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 31,000.00 $ 0.00$ 31,000.00

PROJECT TOTAL CURRENT AMT § 7,661,814.17 $ 0.00 s 7,633,057.10



